

NA 37-36

October 1987

Study Plan

Liquid Rocket Booster (LRB) for the Space Transportation System (STS) Systems Study


(NASA-CR-179401) LIQUID ROCKET BOOSTER
(LRB) FOR THE SPACE TRANSPORTATION SYSTEM
(STS) SYSTEMS STUDY. STUDY PLAN (Martin
Marietta Aerospace) 26 p

CSCI 22B

G3/16

Unclass
0125199

N89-14249



MARTIN MARIETTA


M I C H O U D A E R O S P A C E

October 1987

Study Plan

Liquid Rocket Booster
(LRB) for the Space
Transportation System
(STS) Systems Study

Approved by:

A handwritten signature in dark ink, reading "Thomas B. Mobley", written over a horizontal line.

Thomas B. Mobley
Study Manager

MARTIN MARIETTA MICHOU D AEROSPACE
P.O. Box 29304
New Orleans, LA. 70189

CONTENTS

SECTION	TITLE	PAGE
	Introduction.....	1
1.	Task Plans.....	1
2.	Study Flow Diagram.....	1
3.	Study Milestone Schedule.....	2
4.	Time-Phased Man-Loading.....	2
5.	Major Subcontractors.....	2
6.	Documentation Required.....	2

FIGURES

NUMBER	TITLE	PAGE
1-1	Task Plans.....	3
2-1	Study Flow Diagram.....	11
3-1	Study Milestone Schedule.....	12
4-1	Task Level/Time-Phased Man-Hour Allocations.....	13
4-2	Task Level Labor Classifications.....	13
5-1	Subcontractor Study Tasks.....	14

Introduction

Martin Marietta's study plan is submitted in accordance with DPD-696 (DR-1). The two major objectives of the plan are: to present our study approach, and to provide the standard for guiding the Liquid Rocket Booster (LRB) project.

The plan presents our full compliance with the Request for Proposal (RFP) and its scope includes: (1) concise task plans; (2) a study flow diagram (depicting task interrelationships); (3) a study schedule of control points; (4) time-phased manloading and skills by task; (5) major subcontractors (with their areas of responsibility/management relationships identified); and (6) a list of required government-provided documentation.

When approved by the Marshall Space Flight Center (MSFC), the study plan will serve as the primary study control document for the MSFC Technical Manager and the Martin Marietta Study Manager. There are no technical considerations or constraints that preclude Martin Marietta from successfully executing this study.

1. Task Plans

The task plans (Figure 1-1) provide a comprehensive description of the work to be performed. Each plan is presented on a fold-out sheet that shows the task description, approach, timeframe, inputs/outputs, manloading, and management lead responsibility. The task plans form a basic element of the study management and control.

2. Study Flow Diagram

A logic network depicting tasks/subtasks, interrelationships, and time-phasing, is described in Figure 2-1.

3. Study Milestone Schedule

Figure 3-1 defines the milestones and timelines for all tasks and subtasks.

4. Time-Phased Man-Loading

The tasks and labor classifications/skills required for this study effort are listed in Figures 4-1 and -2.

5. Major Subcontractors


The subcontractors who will assist us on this project are: Aerojet Tech Systems, Co.; Honeywell, Inc., Space and Strategic Avionics Division; and Pioneer Systems, Inc., Aerospace Recovery Division. Their selection was based on their past and current experience and performance on similar programs. Each subcontractor is uniquely qualified in the areas they will support. All three subcontractors will report directly to the study manager, Mr. Thomas Mobley. Figure 5-1 provides the scope, task descriptions, and schedules for each subcontractor.

6. Documentation Required

Data are required from the following studies as described in the RFP: (1) Space Transportation Booster Engines (STBE); (2) Space Transportation Main Engines (STME); (3) in-depth analyses of the integration of candidate LRB concepts into the Space Transportation System (STS) flight system; and (4) the adaptation of LRBs into STS launch facilities and operations.

Task Description:		Task Objective:		Management Responsibility	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		STUDY MANAGER Thomas B. Mobley	
Examine STS/LRB concepts for possible growth or evolution in terms of increased capability and/or improved operations characteristics. Determine the application of the LRB concepts for other planned or potential future launch vehicles. In addition, examine avionics systems capable of meeting evolving/future vehicle concepts.		Identify initial STS/LRB concepts areas that have potential growth or evolution that will increase booster capability and/or improved operations characteristics. Identify potential application of the LRB concepts for other planned or potential launch vehicles. Identify avionics systems that are capable of meeting evolving/future launch vehicles requirements.		SYSTEMS ENGINEERING AND INTEGRATION R. J. Diniar	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		PROPULSION SYSTEM F. W. Houde	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		STRUCTURAL AND MECHANICAL E.H. Phillips	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		MANUFACTURING AND PROCESSING R.E. Jones	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		PLANNING AND PROGRAMMATICS S.A. Martin	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Orientation and Study Plan Update	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Preliminary Final Report	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Final Report	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	
TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		TASK 3.0 (TASK C) EVOLUTION/GROWTH POTENTIAL		Performance Review	

Figure 1-1 (Continued)



Task Description:
TASK 7.0 (TASK G) PROJECT PLANNING TASKS
Perform project planning tasks that include 1) the development of a "Preliminary Project Implementation Plan"; 2) development of schedules, including a summary time-phased logic network, project schedule, and supporting schedules; 3) identification of facility requirement with cost and schedule; 4) development of work breakdown structure and dictionary; 5) preparation of project and life cycle cost; 6) identification of technology requirements and the preparation of development plans; 7) performance of an environmental analysis; 8) conduct of a system safety analysis; and 9) development of major systems test requirements and overall test plan.

Task Objective:
TASK 7.0 (TASK G) PROJECT PLANNING TASKS
Provide NASA management level visibility of the LRB Full Scale Development (FSD) phase program which includes requirements implementation approach, cost, and schedule.

Management Responsibility:

STUDY MANAGER Thomas B. Mobley	STRUCTURAL AND MECHANICAL E.H. Phillips
SYSTEMS ENGINEERING AND INTEGRATION R. J. Dinjar	PROPULSION SYSTEM F. W. Houde
PLANNING AND PROGRAMMATICS S.A. Martin	MANUFACTURING AND PROCESSING R.E. Jones

Task Approach
TASK 7.0 (TASK G) PROJECT PLANNING TASKS
7.1 Project Planning - Develop a "Preliminary Project Implementation Plan," including planning data for Phase C/D of the recommended LRB concept and supporting equipment, facilities, manpower requirements, etc., in accordance with DR-9.

Program analyses/planning shall be done for each major WBS element and include hardware to the subsystem level, plus software, GSE, GFE, and GFP requirements. The plan shall include procurement, manufacturing, assembly, logistics, logic flow, manufacturing sequence, breadboards, subscale testing, systems testing, system safety, reliability, transportation, etc.

Programmatic analysis of development plans, test requirements, operation plans (ground and flight), and cost estimates are required to the subsystem level. Preliminary schedules for various phases of development and operations shall be included in the plan.

7.2 Schedules - Develop a summary time-phased logic network to the subsystem hardware level. Denote time increments and critical paths for the entire project time period. Develop an overall preliminary project schedule, including primary activities, events, and decision points. Develop supporting schedules detailing the most important functions such as design/development, manufacturing processes, assembly, operations, facilities, etc. The result of this subtask shall be documented in DR-4 "Final Report."

7.3 Facility Requirements - Describe all facilities this project requires (new, old, and/or unique), including major modification to existing facilities. Prepare construction plans, schedules, and costs by fiscal year. The results of this subtask shall be documented in DR-4 "Final Report" and DR-6 "Cost Volume." Include data from the parallel study on Launch Facility Integration by KSC.


7.4 Work Breakdown Structure - Develop a Work Breakdown Structure (WBS) and WBS Dictionary with NASA approval, in accordance with DR-5. The WBS shall be used for structuring the project, plans and schedules, and costs estimates.

Task Inputs	Task Outputs	Contract Month
A - Trades and Analyses (Task A) B - Systems Definition (Task E) C - NASA WBS Dictionary Comments D - Preliminary Analyses of STS Integration (Task D) E - New or Existing Technology Requirements from TRRB F - Pressure-Fed Propulsion Systems (Task B) G - NHB 8800.11 "Implementing the Provisions of The National Environmental Policy Act" H - Previous Studies I - Evolution/Growth Potential (Task C) J - Supporting Studies and Coordination (Task F)	1 - Preliminary Project Implementation Plan (DR-9) 2 - Logic Network 3 - Project Schedules 4 - Supporting Schedules 5 - Facilities Schedules 6 - Construction Costs 7 - Preliminary WBS (DR-5) 8 - Final WBS (DR-5) 9 - Preliminary WBS Dictionary (DR-5) 10 - Final WBS Dictionary (DR-5) 11 - Performance Review 12 - Technology Development Plans 13 - Environmental Impact (DR-7) 14 - Preliminary Hazard Analyses 15 - System Safety Criteria 16 - Test Requirements/Plan 17 - Inputs to Final Report (DR-4) 18 - Trades and Analyses (Task A) 19 - Pressure-Fed Propulsion Systems (Task B)	
Significant Milestones		
Orientation and Study Plan Update		
Preliminary Final Report		
Performance Review		
Performance Review		
Performance Review		
Final Report		
7.1 Project Planning (DR-9)		
7.2 Schedules		
7.3 Facility Requirements		
7.4 Work Breakdown Structure (DR-5)		
7.5 Project Cost Data (DR-6)		
7.6 Technology Requirements		
7.7 Environmental Analyses (DR-7)		
7.8 System Safety		
7.9 Major Systems Test Requirements		
Workload Distribution (Manhours)		
212 765 1100 1318 1565 1729 1812 1653 689		

FOLDOUT FRAME

FOLDOUT FRAME

Study Task Summaries



ORIGINAL PAGE IS
OF POOR QUALITY

ELEMENT	CONTRACT MONTH	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	TOTAL
TASK 1 DENVER SUPPORT		-	275	275	275	-	-	-	-	-	-	825
TASK 1		854	2518	1865	888	787	510	-	-	-	-	7422
TASK 2		80	180	352	364	112	-	-	-	-	-	1088
TASK 3		-	128	361	349	696	476	-	-	-	-	2010
TASK 4		-	688	693	729	574	633	355	-	-	-	3672
TASK 5		-	-	-	-	500	1930	2098	2530	466	-	7524
TASK 6		80	101	64	64	79	78	78	80	78	56	758
TASK 7		240	1003	1199	1635	1595	1463	1995	2029	1278	185	12622
OTS		144	43	43	43	43	43	43	43	43	160	648
AEROJET SUBCONTRACT		-	900	900	1119	1127	1000	1000	-	-	-	6046
HONEYWELL SUBCONTRACT		-	484	364	364	240	360	488	-	-	-	2300
PIONEER SUBCONTRACT		-	-	370	370	240	240	-	-	-	-	1220
CONTRACT MANHOURS		1398	6320	6486	6200	5993	6733	6057	4682	1865	401	46135
OVERHEAD MANHOURS		234	359	296	312	283	312	312	390	312	62	2872
TOTAL STUDY MANHOURS		1632	6679	6782	6512	6276	7045	6369	5072	2177	463	49007

Figure 4-1 Task Level/Time-Phased Manhour Allocations

TASK	SR STAFF ENGR	GROUP ENGR	SR ENGR	PROG ENGR	EST & LOC	PLAN	PROD OPS	PO&E	PROD ASSUR	OTS	TOTAL CONT HOURS	O/H MGMT	TOTAL STUDY HOURS
1.0	558	1115	2498	2230	990	280	576	-	-	-	8247	553	8800
2.0	109	218	326	435	-	-	-	-	-	-	1088	104	1192
3.0	197	394	591	788	-	40	-	-	-	-	2010	283	2293
4.0	367	734	1102	1469	-	-	-	-	-	-	3672	338	4010
5.0	732	1464	2196	2928	-	-	204	-	-	-	7524	516	8040
6.0	75	149	224	298	-	-	-	12	-	-	758	175	933
7.0	46	92	138	184	2606	3814	2194	1248	2300	-	12622	700	13322
DOCUMENTATION	-	-	-	-	-	-	-	-	-	648	648	129	777
SUBCONTRACTS	-	-	-	-	-	-	-	-	-	-	9566	74	9640
TOTAL INDIRECT	-	-	-	-	-	-	-	-	-	-	-	2872	2872
TOTAL	2084	4166	7075	8332	3596	4134	2974	1260	2300	648	46135	2872	49007

Figure 4-2 Task Level Labor Classifications (Includes Denver IDOD)

Rev.

SUBCON-TRACT	TASK DESCRIPTION	MONTHS AFTER ATP							
		1	2	3	4	5	6	7	8
Aerojet (Subtask Support) 2.1 1,4, 1.5 1.4, 1.5, 1.6, 2.2 2.2, 2.3, 5.1, 5.2 7.1 thru 7.9	Aerojet will perform five concurrent subtasks that define pressure-fed and pump-fed optimized propulsion system concepts.								
	1. Pressure-fed Propulsion System Trades, Analyses, and System Concept - Perform trade studies and analyses to determine an optimum pressure-fed propulsion system concept (i.e., chamber pressure, engine configuration, TVC systems, cost/schedule, etc.).								
	2. Pump-fed Propulsion System Concept - Define an optimum pump-fed propulsion concept based on contractor supplied tank study and analyses data and on Aerojet prior in-house studies and programs.								
	3. Booster Vehicle Configuration - Provide support to Martin Marietta in the trade analyses and the conceptual design of booster vehicle using both pump and pressure-fed propulsion systems and in the development of the selection criteria and weighting definition.								
	4. Select Propulsion System Definition - Perform analyses and design efforts to define the selected propulsion system into the booster configuration and future growth concepts.								
Honeywell (Subtask Support) 1.4, 1.5 3.5, 4.5, 4.8, 4.9, 5.4 5.1 7.1 thru 7.6, 7.7, 7.8, 7.9	5. Programmatics - Provide programmatic data on trade studies and selected propulsion systems (i.e., schedules/costs, technology requirements, test requirements, etc.).								
	Honeywell will perform four concurrent subtasks that define the LRB avionics and flight control systems concepts to be integrated into the booster vehicle configurations.								
	1. Preliminary LRB/STS Flight Control /Dynamic Analyses - Support MMMA in detailed and vehicle trade analyses with preliminary flight control definition and dynamic analyses. Assess impacts of MMMA supplied LRB configurations on existing STS flight controls and determine the extent of modifications required and identify any enabling technology.								
	2. Flight Controls Integration into LRB/STS Selected Configurations - Perform the preliminary integration tasks to incorporate the modified and/or new elements of the STS flight controls system into the LRB system. Verify the systems with dynamics analyses for both nominal and malfunctioning flights (engine-out). Prepare and outline flight control and avionics concepts suitable for LRB/STS growth and/or future vehicle application.								
Pioneer (Subtask Support) 1.4, 1.5 5.1 7.1 thru 7.6, 7.7, 7.8, 7.9	3. Flight Controls/Avionics System Definition - Develop for the selected configuration, avionics systems definition including drawings and supporting analyses.								
	4. Programmatics - Provide programmatic data on trade studies and selected flight control/avionics system (i.e., schedule/cost, technology requirements, test requirements, etc.).								
	Pioneer will perform three subtasks that define the LRB system to be integrated into the booster vehicle configurations.								
	1. Recovery System Trades - Perform analyses and trade studies to identify recovery concepts to recover all or part of the LRB. Trades will also identify cost/schedule and enabling technologies for each concept.								
	2. Recovery System Definition - Perform design and analyses to define the selected concept from Task 1 which will include component definition, volume, weight installation requirements, etc. Support MMMA with integration of the system into the LRB vehicle design.								
	3. Programmatics - Provide programmatic data on trade studies and selected recovery system (i.e., schedule/cost, technology requirements, test requirements, etc.).								